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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
08-RIV-10-3.2/5.3 ALSO RIV 10 R54.3/R56.3, RIV-10 PETERSON- CHASE GENERAL $1, 687,602 11/21/18 0%
08-1F9204 R100. 2/ R102. 2, RIV-10 R147.1/R149.1 ENG NEERI NG CONSTRUCTI ON, $0 12/10/18 0%
BINH X065- (114) E RIV 60 18.7/20.7, RIV-86 R19.1/Re1.1 16351 CONSTRUCTI ON Ol RCLE WES $0
-0 VARI OUS LOCATI ONS ON RQU
INSTALL 4 CHANGEABLE MESSAGE sians | RVINE  CA 92606
(949) 252- 0441
08- Rl V- 10- 52. 2/ 62 I'N R VERSI DE COUNTY AT VARI OUS HAZARD CONSTRUCTI ON KOURY, PETER $13, 868, 893 04/ 06/ 18 99%
08- 165204 LOCATI ONS 6465 MARI NDUSTRY DRI VE 73800 DI NAH SHORE $12, 373,155 04/27/18 89%
PREVENTATI VE MAI NTENANCE - OVERLAY DRI VE#104 $1,222,481 03/21/19
SAN DIEGO CA 92121
(858) 587 3660 PALM DESERT, CA 92211
(909) 844- 0619
08-RI V-10-105.0/135.1  NEAR BLYTHE FROM 0.1 M WO DESERT  GRANI TE CONSTRUCTI ON COMPANY WU, KHO $4,003, 893 12/27/18 25%
08-1J1804 CENTER UC TO 0.1 M E/ O WLEY WELL OC 38000 MONROE STREET 73800 DI NAH SHORE DR $1,177,820 01/09/19 20%
REPLACE ASPHALT CONCRETE SURFACI NG STE 104 $1, 080,429 05/23/19
INDIO CA 92203
(760) 775- 7500 PALM DESERT, CA 92211
(951) 232- 6263
08-RI V-15-6. 4/8. 2 IN TEMECULA FROM JCT 79/ W NCHESTER RD DI VERS! FI ED LANDSCAPE CO. HUTCHI NSON, M CHAEL $1, 371,308 07/30/18 77%
RSCI %/:328(13‘51 (164)E TO SB ON RAMP FROM RTE 215 21730 BUNDY CANYON ROAD 790 VI A LATA $1;$é£'§éz 825 ig; ig 85%
. RELOCATE | RRI GATI ON FACI LI TIES TO A '
--0) W LDOVAR CA 92595 COLTON,  CA 92324
(951) 245- 1686 (951) 232- 7519
HA28
08-RI V-15-43.5/43.5 IN NORCO BETWEEN 0.8 M N O HIDDEN  ALL AMERI CAN ASPHALT AVI LA, XAVI ER $786,170 06/ 11/ 18 0%
08- 1H0904 VALLEY PARKWAY AND SECOND ST 400 EAST S| XTH STREET 119 N. MAPLE SU TE A 28 8;5 (1)25 12 0%
CONSTRUCT A SECOND LEFT- TURN LANE A 92879 CORONA, CA 92880
(951) 736- 7600 (951) 830- 6837 SUSPENDED
08- Rl V- 15- 45. 6/ 47. 3 I N/ NEAR NORCO FROM 6TH ST OC TO 0.2 PAC! FI C RESTORATI ON GROUP, BENSON, DAVI D $503, 719 02/ 02/ 17 0%
08- 106104 M S/0 68TH ST OC. I'NC. 790 S. VIA LATA SUITE $4§§,’ gig 8;; SZ a 0%
SEDI MENT STABI LI ZATI ON & ERCSI ON 325 E ELLIS AVE 100 ’
PERRIS CA 92570 COLTON, CA 92324 PLANT EST
(951) 232- 6478 SATI S

HA42

(951) 940- 6069



Page 2
Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-15-/52.3 IN R VERSI DE AND SAN BERNARDI NO CAL STRIPE, INC CASTRO ROBERTO $20, 364, 242 03/19/18 97%
08-1J3504 COUNTI ES FROM SAN DI EGO COUNTY LINE 2040 E. STEEL RD 850 SOUTH VI A LATA $19, 284, 164 04; 16; 18 96%
TO 0.4 M NORTH OF EL CERRI TO ROAD SUl TE 100A $0  03/05/19
AND FROM 15/ 60 SEPARATI ON COLTON ~ CA 92324 COLTON, CA 92324
REPLACE TRAFFI C STRI PE TO CURRENT (909) 884-7170 (951) 830- 6864
08-RIV-15-/41.7 IN CORONA FR SAN DI EGO CO LN TO 0.2 DYNALECTRIC HARI KA, | NDERJEET $15, 348, 757 07/14/ 17 74%
08-0G7704 M WO 15/91 SEP 4462 CORPORATE CENTER DR 790 S. VIA LATA, $13, 382,536  08/15/17 87%
ACI M 015- (244)E | NSTALL TVS FI ELD ELEVENTS SULTE 100 $430, 006 08/09/19
--0) LOS ALAM TOS CA 90720 COLTON. CA 92324
(714) 828- 7000 951 252 6293
HB4N (951) 232-
08-RIV-18-9.1/17.8 NEAR CRESTLI NE, FROM ARROMHEAD ALL AVERI CAN ASPHALT SKEI TH, JONATHAN $11, 998,795 10/11/17 65%
DCIO0L e SPRNGS R TOCT 1138 70 B0 2229 o VALATASIE dor SIS 1021 o
i M LL AND OVERLAY PAVEMENT & | NCLUDE COLTON, CA 92324 '
-0 JORCNA ~ CA 92878 (951) 295- 8503 SUSPENDED
(951) 736- 7600
HA22
08-RI V-60-12.1/21.5 I N MORENO VALLEY FROM DAY ST UC TO WB ARAMEXX GROUP | NC. BRANDS, JI'M $1,521,491 08/03/ 18 64%
08-1C1604 OFF RAMP AT THEODORE ST OC FROM 0.3 101 N. |NDI AN HILL BLVD. 790 VI A LATA $648,983 08/20/18 43%
ACNH X065- (113) E $0  04/05/ 19
M N OBOX SPRINGS RD TO 0.6 M S/O COLTON, CA 92324
--0) OF BOX SPRINGS RD CLAREMONT CA 91711
_ 909) 746. 8066 (951) 930- 6794
ROADSI DE SAFETY | MPROVEMENTS (909) 746-
HA28
08-RIV-60-/12.2 I N NR Rl VERSI DE ON RTE 60 FROM SERVI TEK SOLUTI ONS | NC HARI KA, | NDERJEET $1, 318,895 03/17/17 93%
OA&%nggé (454) E M LLI KEN AVE. TO JCT 60/91/215 & ON 11301 1/2 SOUTH STREET 790 S. VIA LATA SU TE $398, 0% 34515 gg; 1; 30%
i g RTE 91 FROM SPRUCE ST. TO JCT
--0) 60/ 91/ 215 CERRI TOS, CA 90703 100
. 626) 227. 1650 COLTON, CA 92324
HBAN REPLACE W RELESS COVMUNI CATI ON ( (951) 232- 6293
08-RI V-74-11.7/13. 3 IN THE CI TY OF LAKE ELSINORE, FROM  ACCI ALFARO COMMUNI CATIONS  BERGEVIN, M KE $672,564 11/19/18 0%
08-0R3104 0.1 M WO GRAND AVE TO 0.16 M N O CONSTRUCTI ON, | NC. 9225 STELLAR COURT, :g (1%21; (1)25 ig 0%

HB71

State of California Department of Transportation

LAKESHORE DR
RECONSTRUCT SI DEWALKS, CURB RAMPS

15614 S. ATLANTI C AVE

COMPTON  CA 90221
(310) 669- 8949

SUl TE B
CORONA, CA 92883
(951) 232- 3739
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-74-37.7/44. 7 IN HEMET FROM 0.1 M WEST OF VEST AUTOBAHN CONSTRUCTI ON | NC. $7,203,276 12/07/18 0%
08- 1E4604 ACACI A AVE TO RAMONA EXPRESSWAY 933 N. BATAVI A ST. $0  01/09/19 0%
HSNH- PO74- ( 066) E | NTERSECTI ON $0
-0 CONSTRUCT RAI SED MEDI AN CURB ORANGE  CA 92867
(714) 769- 7025
HB1
08- RI V- 74- 369. 0/ 36. 9 REMOVE AND REPLACE CULVERTS DIR' S SEMA CONSTRUCTI ON BERGEVI N, M CHAEL $575,000 08/31/18  100%
08- 1K2904 ORDER EMERGENCY F. A. 7353 S. EAGLE STREET 9225 STELLAR COURT, 22421471, ?gg 825 f{g; ig 60%
REMOVE AND REPLACE CULVERTS SU TE B '
CENTENNI AL, CO 80112 CA 92883
(303) 627-2600 951) 232- 3739 VR R
20. 20 (951) 232-
201130
08- RI V- 74- 530. 0/ 63. 2 I'N RI VERSI DE COUNTY TO THE VEST AND ANES CONSTRUCTI ON BENJAM N, AMGAD $4, 835,000 07/28/18  100%
08- 1k2604 NORTH OF JUNCTI ON ROUTE 74 & ROUTE 391 N MAIN STREET SUI TE #302 $1,755,809 08/03/18 36%
243 $0  04/20/19
REPLACE GUARDRAI L, TREE AND DEBRI S . CA 92880 (909) 844- 9731
REMOVAL
20. 20
201130
08-RIV-111-47. 2/ 55. 3 IN THE CI TY OF PALM SPRINGS FROM IN  ALFARO COMMUNI CATI ONS DI KE, CH GZI E $788,553 11/09/ 18 63%
08- 0R3014 THE CI TY OF PALM SPRI NGS FROM GATEWAY CONSTRUCTI ON, | NC 73-800 DI NAH SHORE DR ﬁ;‘%? 8;2 cl)i; ;g; ig 54%
DR TO GOLF CLUB DR 15614 S ATLANTI C AVENUE STE 104 '
RECONSTRUCT S| DEWALKS AND CURB
COWPTON CA 90221 P’;';'i" 2D§§E§;12€A 92211
(310) 669- 8949 (951)
08-RI V-111-60. 5/ 0 VAR LOCS ON RTE 10 & 111; IN BANNINGJ. FRANCI S COVMPANY AVI LA, XAVI ER $3,068,387 01/29/18  100%
08- 0R3504 & PALM SPRINGS @ SAN GORGONI O WASH 16197 KRAMERI A AVE 119 N. MAPLE SUI TE A $2,531,544  02/21/18 829
ACNH- X065- (109) E $101, 704 03/15/19
BR #56- 0003 & \WHI TEWATER Rl VER CORONA, CA 92880
-0 OVERFLOW #56- 0241R RIVERSIDE  CA 92504
951) 776. 9100 (951) 830- 6837 OVER RUN
SEI SM C RETROFI T (951) 776-
HA21
08-RI V-215-12. 7/ 15 IN MURRI ETA FROM 0.2 M N O CLINTON CORAL CONSTRUCTI ON COMPANY $1,791,231 02/07/19 0%
08-1G8704 KEITH OC TO 0.5 M S/ O SCOTT RD OC 10780 SW CLUTTER ROAD $0 03/13/19 0%
SI MG 215 - (247)E $0

--0

I NSTALL M DVWEST GUARDRAI L SYSTEM

SHERWOOD OR 97140
(503) 682- 2252
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V- 243- 156. 0/ 0 I'N R VERSI DE COUNTY NEAR | DYLLW LD AT RI VERSI DE CONSTRUCTI ON BENJAM N, AMGAD $788,801 10/15/18  100%
08-1K3504 1.1 M NORTH OF LAKE FULMOR BRIDGE.  COVPANY, |NC. 850 SOUTH VI A LATA iggg, gfé é% gg; 12 74%
REPLACE CULVERT AND REPAI R EMBANKMENT 4225 GARNER ROAD COLTON, CA 92324 ’
DIR S ORDER EMERGE (909) 844- 9731
REPLACE CULVERT AND REPAI R RIVERSI DE, CA 92501
20.20 ENMBANKVENT
201130
08- SBD- 2- 2. 4/ 0 NEAR VRl GHTWOOD AT SHEEP CREEK BRI DGE BEADOR CONSTRUCTI ON COVPANY,  SANTGS, JOHN $2, 740,300 09/ 28/ 18 0%
BLST. P002- (040) £ #54- 0360 S 12522 BEAR VALLEY 0 olize 0%
0 UPGRADE BRI DGE RAI LI NG AND WDEN TO 26320 LESTER Cl RCLE ROAD
CORONA  CA 92883 HE?TE;BA’ 5;’:592345 SUSPENDED
HA21 (951) 674- 7352 (951) 538-
08- SBD- 10- . 5/ 30 ALSO SBD 210 11.0/22.0 TENNESSEE ST ALL AMERI CAN ASPHALT EMUH GODW N $12, 459, 444 04/ 09/ 18 98%
08- 1F9704 ONRAMP IN VAR CITIES ON RTE 10 __ PO BOX 2229 9540 CENTER AVE #120 $8;$§gg'§g§3 8‘3‘5 g?; ig 70%
FROM MONTE VI STA AVE EB OFF- RAMP TO & RANCHO CUCAMONGA, CA !
ON RTE210 FR N15 TO W CA 92878 91730
OVERLAY, M LL, OVERLAY SLURRY SEAL  (951)736-7600 (951) 232- 3706
08- SBD- 10- 9. 6/ 36. 9 I N SAN BERNARDI NO AND RI VERSI DE PAVE- TECH | NC. BROMN, PAUL $8, 955,564 03/ 29/ 18 91%
08-1J3404 COUNTI ES AT VARI OUS LOCATI ONS 2231 LA M RADA DRI VE 4334 LATHAM STREET, $8, 299, 923 82; gg; 12 91%
REPLACE TRAFFI C STRI PE TO CURRENT
VISTA CA 92081 zﬂ/;sigg CA 92501 03108/ 1900VP
(909) 877- 8495 : LETED
(951) 232- 6161
08- SBD- 10- 21. 6/ 23. 6 IN COLTON FROM 0.36 M W O RANCHO AVE GRI FFI TH COVPANY BENSON, DAVI D $1, 745,987 11/28/ 18 10%
08- 1F44U4 OC TO WARM CREEK BRI DGE 3050 EAST Bl RCH STREET 500 S. VIA LATA SUITE 2%2, 61322 (15; 12; %g 16%
NSTALL GORE PAVI NG, PAVE UNDER 100 '
BREA  CA 92821 COLTON, CA 92324
(714) 984- 5500 '
(951) 232- 6478
08- SBD- 10- 23. 8/ 23. 8 IN COLTON AT SANTA ANA Rl VER BRIDGE PETERSON- CHASE GENERAL $14, 491,493 01/30/19 0%
08- 009104 (BR #54-0292G, BR #54-0292 LT AND BR ENG NEERI NG CONSTRUCTI ON, | NC. $0  03/04/19 0%
BL1l M 010 -(267)E $0

--0

HA21

State of California Department of Transportation

#54- 0292 RT)

BRI DGE REHABI LI TATI ON AND SEI SM C
IRVINE CA 92606

(949) 252- 0441

16351 CONSTRUCTI ON CI RCLE VES
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 10- 30. 9/ 33. 3 I N REDLANDS FROM ROUTE 38/ ORANGE SECURI TY PAVI NG COVPANY, | NC. CALI XTO, M GUEL $18,397,562 03/06/18 88%
08- 0K2914 STREET TO FORD STREET OFF- RAVP 13170 TELFAI R AVENUE 119 N MAPLE SUITE A $16, 295, 330 03/ 29/ 18 88%
ACI M 010- (265)E UNDERCRGSS! NG $951,513  04/20/19
--0) SYLMAR CA 91342 CORONA,  CA 92880
LANE REPLACEMENT .
(818) 362- 9200 (951) 232- 8957
HA22
08- SBD- 10- 36. 9/ 39. 1 IN YUCAI PA FROM 0.2 M WOLIVE OAK  COFFMAN SPECI ALTIES, |INC GAYED, EzZ $27,582,546 11/ 09/ 18 10%
08- 0K2934 586,815 11/30/ 18
--0) SAN DI EGO CA 92126 951 8’30 54
(858) 536- 3100 (951) 830-
HA22
08- SBD- 15-2. 5/ 3. 8 I N SAN BERNARDI NO COUNTY ON ROUTES  J. MCLOUGHLI N ENG NEERI NG CO., 0O KEE $1,162,199 05/ 04/ 18 91%
08- 1H2304 10, 15, 71, AND 83 AT VAR QUS I NC. 9540 CENTER AVENUE, $§23’ giz 8‘515 (1)35 12 77%
LOCATI ONS 10641 FULTON COURT SUITE 120 :
BRI DGE PREVENTATI VE MAI NTENANCE NCHO CUCAMONGA
RANCHO CUCAMONGA CA 91730 gﬁno - CA
(909) 944- 1037
(951) 840- 8323
08- SBD- 15- 14. 7/ 32. 5 I N SAN BERNARDI NO COUNTY ON ROUTE 15 GRI FFI TH COVPANY NGUYEN, VU $2,299,020 09/08/16  100%
08-1H3714 FROM GLEN HELEN PARKWAY TO JCT 3050 E. Bl RCH STREET 9540 CENTER AVENUE, $865, 9;3 1%5 éi; 12 38%
15/ 395; REPLACE MBGR DRAI NAGE UNIT 120
CLEARI NG AND REPAIR DIR S ORDER BREA, CA 92821 RANCHO CUCAMONGA, CA OV/ER RUN
20, 20 REPLACE MBGR, CLEAR DRAI NAGE, (714) 984-5500 91730
' TRAFFI C CTRL .
201130 (951) 232- 3784
08- SBD- 15- 42. 5/ 46 I N SAN BERNARDI NO COUNTY I N AVES CONSTRUCTI ON | NC. AL- KHATEEB, TAGHREED $76, 212,305 11/05/15 82%
08- 3555V4 ROM 54,110,171 11/ 25/ 15
NHPI - 015 -(237)1 \E/):?F\T/ﬂlouiE;M MO'O5S¥®EVASDN$E§£ 2000 AVES DRIVE ;325 BEAR VALLEY $$1, 217,037 10/24/19 70%
E- -(STP)L . BURSNVI LLE, MN 55306
(STF) ROAD OVERCROSSI NG Conn) 350, 1278 HESPERI A, CA 92345
WDEN |- 15 (951) 232- 7793
08- SBD- 15- 46. 6/ 79. 6 I N/ NEAR VI CTORVI LLE AND BARSTOWN AT  DREAMBU LDER CONSTRUCTI ON CORPSANTOS, JOHN $723,275 06/16/17  100%
08- 1E3124 I N/ NEAR VI CTORVI LLE AND BARSTOW AT 4 1324 LAWSON LN 222 E. MAI N STREET $615, 9{;3 82; gg; i; 94%
LOCS FR 2.2 M N O STODDARD WELLS RD PLACENTI A CA 92870 BARSTOW CA 92311
TO0.1 M S/OMRD (951) 538- 5315 SUSPENDED

State of California Department of Transportation

I NSTALL M DVWEST GUARDRAI L SYSTEM &

(714) 646- 3697
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15-80. 4/ 174. 1 NEAR BARSTOW AT VAR LOCS FR 0.9 M DREAMBUI LDER CONSTRUCTI ON CORPDAVI S, DARCY $779,761 06/22/17 100%
08-1E3134 NEAR BARSTOW AT VAR LOCS FR 0.9 M 1324 E LAWSON LN 1044 EAST BROADWAY $752, 547 06/30/ 17 95%
HSI M G015- ( 040) E NOMRDANRD OC TO2 4 M SO $0  04/20/19
--() ' PLACENTI A CA 92870 NEEDLES, CA 92363
NI PTON RD OC (760) 326- 4684

I NSTALL M DWEST GUARDRAI L SYSTEM (714) 646- 3697

08-SBD-15-87.1/181.1 FR 0.6 M N O YERMVD RD OC TO 1.0 M GRANI TE CONSTRUCTI ON COVPANY DAVI S, DARCY $36, 122,588  05/02/ 17 0%
08- 368514 SIOMNNEOLARD & FR1.2 M N O 38000 MONRCE STREET 1044 EAST BROADVAY $37$2£212, ggg 8?5 125 g 0%
NPTON RD OC TO 0.5 M S/O YATES WELL = NEEDLES, CA 92363 ’
ORD CC (760) 775. 7500 (760) 236- 4684 PLANT EST
iz CONSTRUCT AGRI CULTURAL | NSPECTI ON SATI S
08- SBD-15-174.5/175.5 | N SAN BERNARDI NO COUNTY FROM 2.5  GRANI TE CONSTRUCTI ON COMPANY DAVI S, DARCY $1, 264, 485 08/ 31/ 18 0%
ag; h@ggg_(mg) . M LES NORTH OF BAI LEY ROAD 38000 MONRCE STREET 1044 E BROADWAY ST $2, ogg 825 535 12 0%
e OVEROROSSING TO 1.2 MLES SOUTH OF NEEDLES, CA 92363
0 NI PTON ROAD OVERCROSS! NG (760) 326- 4684

COLD PLANE AND OVERLAY W TH OGFC (760) 775- 7500

08- SBD- 15-608.0/161.1 | N SAN BERNARDI NO COUNTY AT VALLEY  GRANI TE CONSTRUCTI ON COVPANY DAVI S, DARCY $788,600 06/11/18  100%
08- 1K1204 VELLS SAFETY ROADSI DE REST AREA - 38000 MONROE STREET 1044 EAST BROADWAY $668, 72(2) f{g; gg; ig 85%
ABANDON THE EXI STING VELL AND DRILL A NEEDLES, CA 92363
NEW WELL TO BE CONNECTE INDIGQ CA 92203 (760) 326- 4684
DRI LL A NEW VELL
20. 20
201130
08- SBD- 18- 34. 5/ 36. 2 NEAR RUNNI NG SPRI NGS FR GREEN VALLEY DANNY C. HUBBS CONSTRUCTI ON, TRAN KEN $711,042 06/27/18 89%
08- 1E9824 LAKE RD TO 0.3 M W O SNOW VALLEY I NC 850 S. VIA LATA, $523,016 07/23/18 74%

SSTG P018- ( 060) E
--()

I NSTALL M DWEST GUARDRAI L SYSTEM 37306 VI STA VI EW DR SUl TE 104 $82,843 03/27/19

COLTON, CA 92324
(909) 844- 3312

YUCAI PA CA 92399
(909) 790- 2215

08- SBD- 18- 99. 5/ 100. 9 I'N VI CTORVI LLE FROM COBALT RD AND US ORTI Z ENTERPRI SES, | NC. $5,392,606 02/19/19 0%
08- 0Q1204 HI GHWAY 395 6 CUSHI NG SUI TE 200 $0  03/13/19 0%
HSST- PO18- (061) B CONSTRUCT RAI SED CURB MEDI AN AND %0

--0) IRVINE CA 92618

(949) 753- 1414
HB1
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-18-101.5/115.9 | N/ NEAR ADELANTO FROM RTE 18/ RTE 395 C. A RASMUSSEN, | NC. $15, 560, 218 02/01/19 0%
08-0P3904 TO0.9 M WO OASI S RD 28548 LI VI NGSTON AVENUE $0  03/04/19 0%
HSNH PO18- (062) E W DEN EXI STI NG SHOULDER TO 8' AND $0
--0) VALENCI A CA 91355
(661) 367- 9040
HB1
08- SBD- 38- 3. 8/ 15 NEAR REDLANDS AND FOREST FALLS FROM ALL AMERI CAN ASPHALT NGUYEN, NHAN $5, 134,160 05/ 14/ 18 98%
08- 13204 AGATE AVE TO VALLEY OF THE FALLS PO BOX 2229 850 SOUTH VI A LATA $4, 988,850 06/07/18 97%
$247,819 03/28/19
DRI VE CORONA CA 92878 SUITE 104
PREVENTATI VE MAI NTENANCE - OVERLAY
(951) 736- 7600 COLTON, CA 92324
(909) 821- 8164
08- SBD- 38- 30. 9/ 0 BETWEEN REDLANDS & MOUNTAI N RSB GROUP, | NC. TRAN, KEN $1, 355,537 03/06/18  100%
08- 0R3404 COVMMUNI TI ES AT SANTA RI VER BRI DGE (BR20331 LAKE FOREST DR # Cl3 850 S. VIA LATA, $1, 063,282 04/20/18 78%
ACST- S038- (023) E $0 12/28/18
.- #54-0407) LAKE FOREST CA 92630 SUITE 104
0 BRI DGE REHABI LI TATI ON AND UPGRADE (949) 454- 1999 COLTON, CA 92324 SUSPENDED
Aol (909) 844- 3312
08- SBD- 38-38. 6/ 0 I'N SAN BERNARDI NO COUNTY ONYX SUMM T BRM ALI NA, ALHAKEM $723,200 06/ 30/ 16 98%
08-1F1104 0.7 MLES SOUTH OF Pl PES ROAD 50 MARQUERI TE DR. 9225 STELLAR CT. $664, 0;3 8;; %g; ig 92%
BUI LD ClI NDER BARN SU TE B
HOLLI STER CA 95023 CA 92883
(406) 261- 5359 CORONA,
(951) 232- 6235
08- SBD- 38- 124. 0/ 28. 3 I N COUNTY OF SAN BERNARDI NO, FROM OLDBEAR VALLEY PAVI NG NGUYEN, NHAN $2, 785,000 07/18/18 7%
08- 1K2104 M LL RD TO SAN GORGONIO CAMP GD FIX P.O BOX 1588 850 SOUTH VI A LATA 2212 ;83 8;5 gg; 12 8%
ROAD, SIDE SLOPE DAWAGE DIR'S Bl G BEAR LAKE, CA 92315 STE 104 ’
EMERGENCY F. A. ' COLTON, CA 92324
20. 20 REPAI R ROADWAY DANAGE (909) 821- 8164
201130
08- SBD- 40- 50. 0/ 75 NEAR LUDLOW FROM CRUCERO ROAD TO FI SHER SAND & GRAVEL CO. PHAM THANH $34, 125,000 09/07/18 18%
08- OR1604 BADGER WASH 1302 W DRI VERS VAY 222 E MAIN ST #207 $4, 300,834 10/09/18 40,
HSI M 040- (084) E REGRADE VEDI AN CROSS SLOPE BARSTON CA 92311 $672,340 05/ 06/ 20
--0) TEMPE AZ 85284

(480) 730- 1033 (951) 232- 7262

HB1
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 40- 134.0/0 NEAR NEEDLES, SOUTH FORK PI UTE WASH JAMES MCM NN, | NC. DAVI S, DARCY $565, 726  11/09/ 17 74%
08- 1F2804 BR NO 54- 872R 21801 E. BARTON RD. UNIT B $550, 164 11/30/17

1044 EAST BROADVWAY $4 339  06/18/19 97%

08- SBD-58-/12.9

08- 347704
NH- ()
--0)
HE14

08- SBD- 62-2.0/ 7.6
08- 0Q1304
ACHS- NHPP- (620) 4

--0)

HB1

08- SBD- 62-41.0/41.5

08- 1E6104
HSST- P062- (043) E

--0

08-SBD-71-4.8/8. 4
08-1C6004

HA42

08- SBD- 74-52.1/62.5

08- OR7804
SSTG P074- (063) E

--0

RECONSTRUCT ROCK SLOPE PROTECTI ON

ALSO KER-58-R143.5/R143.9; FR0.4 M
WO KERN CO LINE TO 7.5 M E OF JCT
395 ( KRAMER)

CONSTRUCT 4- LANE DI VI DED EXPWY;

I'N SAN BERNARDI NO COUNTY AT MORONGO
VALLEY FROM EAST TO YUCCA PARK RCAD
CONSTRUCT RAI SED MEDI AN CURB

NEAR 29 PALMB FROM 0.7 TO1.2 M E O
GODWN RD & FR 5.6 TO6.1 M E O

| RONAGE ROAD & IN RIVERSIDE 3 M WO
62/ 177 JCT ( PORTI ONS)

W DEN SHOULDERS AND | NSTALL RUVBLE

I'N CHI NO AND CHI NO HILLS FR FR PINE
AVE TO EUCLID AVE NORTH OF EUCLID
AVE

SEDI MENT STABI LI ZATI ON, ERGCSI ON

I N NEAR PALM DESERT 1.2 M WO

GRAND TERRACE CA 92313
(909) 514- 1231

NEEDLES, CA 92363
(760) 326- 4684

KIEW T | NFRASTRUCTURE WEST CO. SHAHI DI, SHAI NE

2215 E 1ST STREET

VANCOUVER WA 98661
(360) 694- 1201

HI GHLAND CONSTRUCTI ON, | NC.

133 N. PI XLEY STREET

ORANGE CA 92868
(714)538-5156

ALL AMERI CAN ASPHALT
400 E 6TH STREET

CORONA  CA 92879
(951) 736- 7600

DI VERSI FI ED LANDSCAPE CO.
21730 BUNDY CANYON ROAD

W LDOVAR CA 92595
(951) 926- 7444

DREAMBUI LDER CONSTRUCTI ON

STRAWBERRY CREEK BRIDGE TO 1.3 M W OCORP.

CAHU LLA H LLS (POR) RD
I NSTALL M D WEST GUARDRAI L SYSTEM

1324 LAVWSON LN

PLACENTI A CA 92870
(714) 646- 3697

222 E. MAIN STREET,
SUl TE 208

BARSTOW CA 92311
(951) 232- 7839

DAVI S, DARCY
1044 EAST BROADWAY
NEEDLES, CA 92363
(760) 326- 4684

GEORGES, SAMER
15255 BEAR VALLEY RD
HESPERI A, CA 92345
(951) 232- 3748

BRANDS, JIM
790 VI A LATA, SU TE
100

COLTON, CA 92324
(951) 830- 6794

TRUONG, NI CK

9225 STELLAR COURT
CORONA, CA 92883
(951) 830- 6835

$166, 731, 499
$106, 850, 309
$5, 464, 972

$3, 676, 721
$3, 554, 237
$0

$1, 788, 310
$5, 150
$0

$602, 227
$513, 854
$0

$3, 755, 261
$3, 496, 082
$165, 721

11/10/ 17 49%
11/ 17/ 17 64%

05/ 12/ 20
11/28/16  100%
12/ 21/ 16
02/21/19  100%
02/ 21/ 19
COMPLETED
10/ 31/ 18 0%
11/ 20/ 18
06/ 18/ 19 0%
SUSPENDED
02/08/17  100%
02/ 27/ 17
02/07/19  °4%
02/ 27/ 19
SUSPENDED

08/30/17  96%
09/ 20/ 17
04/05/19 0%
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 95- 40. 0/ 40. 4 NR NEEDLES FR 2.6 TO3.0 M N O GRANI TE CONSTRUCTI ON COVPANY DAVI S, DARCY $1, 007,913 06/ 04/ 18 12%
gi}éEﬁgég‘_ 031 E HAVASU LAKE RD 38000 MONROCE STREET 1044 E BROADWAY ST 22' ﬂg 82; gg; 12 1%
0 (031) W DEN SHOULDERS AND | NSTALL NDLO CA 92203 NEEDLES, CA 92363 :
(760) 775- 7500 (760) 326- 4684
08- SBD- 95- 65. 4/ 66 ALSO SBD- 95- 65. 4/ 66. 0; NR NEEDLES FR GRANI TE CONSTRUCTI ON COVPANY DAVI S, DARCY $1,314,131 11/19/18 0%
gi}éEﬁgég.(ogg) 1.4 TO2.0 M N O GOFFS ROAD 38000 MONROE STREET 1044 EAST BROADWAY :g (1)25 1?; ig 0%
0 W DEN SHOULDERS AND | NSTALL INDIO CA 92203 NEEDLES, CA 92363
(760) 775- 7500 (760) 326- 4684
08- SBD- 127-28.0/ 28. 5 NEAR BAKER FROM 28 TO 28.5 M N O |- AUTOBAHN CONSTRUCTI ON | NC. NGUYEN, KHOA $1, 040,397 11/09/ 18 50%
08- 1E5504 15/ SR-127 JCT ROUTE 15 933 N. BATAVI A ST. 222 EAST MAIN ST $934,510 11/30/18 87%
HSST- S127- (004) E TRUCT 8- FT SHOULDERS AND $866, 635 04/18/19
0 CONS ORANGE  CA 92867 BARSTOW CA 92311
(714) 769- 7025 (951)232-8611
08- SBD- 138-17. 1/ 19. 2 NEAR HESPERIA FROM 1.9 M E/ O RTE 15 SKANSKA USA Cl VI L VEST BENJAM N, AMGAD $23,711,919 04/18/ 16 65%
Eé}\l&QgOM 5 TO0.1 M WO SUW T POST OFFI CE ROAD CALI FORNI A DI STRICT | NC. 850 VIA LATA, SUTE $23, ;gg, igg 82; gg; ig 99%
foss. & 'E) ) REALI GN AND CONSTRUCT TWD LANE 1995 AGUA MANSA ROAD 104 :
R VERSI DE CA 92509 03630;;14%72?24
HB1 (951) 684- 5360 (909) 844-
08- SBD- 142-3.8/5.7 BETWEEN RUSTI C DRI VE AND SR-71 | N THE DREAVBUI LDER CONSTRUCTI ON EHI RIM DOM NI C $1,273,061 02/27/18 95%
COTOE e 0TV GiIOHuS xe 5540 caNTER AvELE SLOTR.Z2 IS gy
()' -(017) CONSTRUCT 8- FT Sl DEWALKS, UPGRADE 1324 LAWSON LN SUI TE 120
PLACENTI A CA 92870 ?:7500 CLUCAMONGA, - CA
HB71 (714) 646- 3697
(951) 232- 3523
08- SBD- 142-/5. 7 IN CHI NO HI LLS FROM ORANGE CO LI NE TOALL AVERI CAN ASPHALT $5, 439,395 11/ 19/ 18 0%
08- 1E8504 RTE 71 400 E SI XTH ST $0 12/10/18 0%
1BST- P142- (018) E $0

--0)

M LL AND OVERLAY PAVEMENT

CORONA  CA 92879
(951) 736- 7600
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-173-3.4/7.7 ON SBD 173, FROM TW N F RANCH ROAD TORI VERSI DE CONSTRUCTI ON NGUYEN, VU $455, 000 08/26/16 100%
08- 1H3604 OLD HESPERI A ROAD. REMOVE BURNED COVPANYI NC. 4295 E. JURUPA STREET $176’4§3 éi; gz; 12 100%

TREES AND DEBRI'S, RESTORE MBGR AND 4225 GARNER ROAD UNI T #208

SIGNS DIR S ORDER EMERGE

RI VERSI DE, CA 92501 ONTARI O, CA 91761

MBGR REPLACMENT, TRAFFI C CONTROL, (951) 232- 3787
20. 20

SI GNS
201130
08- SBD-210-21. 8/27. 3 I' N SAN BERNARDI NO COUNTY AT VARI QUS CALI FORNI A PROFESSI ONAL RUI Z, MANUEL $2,678,762 12/13/16 90%
08- 0E5514 LOCATI ON. ENG NEERI NG, | NC. 790 VI A LATA, SUITE $2,374,863 01/11/17  ggo,

ACI M X071- ( 69E)
--()

I NSTALL FI BER OPTI C COMMUNI CATI ON 929 OTTERBEIN AVENUE, UNIT E 100 $0  01/04/17

COLTON, CA 92324

LA PUENTE CA 91748
(951) 965- 6327

(626) 353- 3733

08- SBD- 215- 6. 6/ 0 I NSTALL FENCE |NSTALL FENCE | NSTALL D. C HUBBS CONSTRUCTI ON CASTRO, ROBERTO $7,500 01/02/18 0%
08-1J4604 FENCE DIR S ORDER EMERGENCY F. A. 37306 VI STA VI EW DRI VE 850 SOUTH VI A LATA ig 02/01/18 0%
| NSTALL FENCE SUl TE 100A

YUCAI PA, CA 92399
COLTON, CA 92324

(951) 830- 6864

20. 20
201130
08- SBD- 215- 14. 1/ 14. 9 I'N SAN BERNARDI NO BETWEEN PALM AVE UCRV CONCRETE, | NC. CASTRO, ROBERTO $1, 200, 669 11/ 26/ 18 0%
08- 1E8104 AND LI TTLE LEAGUE DR OC 605 E COMMVERCI AL ST 850 SOUTH VI A LATA ig 12/ 10/ 18 0%
UPGRADE EXI STI NG WEI GH | N MOTI ON
ANAHEI M CA 92801 Zilg\llogﬁ 92324
(714) 292-2163 : SUSPENDED
(951) 830- 6864

08- SBD- 215-/2. 7 IN GRAND TERRACE AT BARTON ROAD MYERS- RADOS A JOI NT VENTURE ALl PANAH FRED $48,117,019 10/ 16/ 17 48%
08-0J0704 | NTERCHANGE 12210 MCHIGAN ST, SUTE D 850 SOUTH VI A LATA $28, 087, 260 11; 06; 17 58%
04LN- 6208- (023) RECONSTRUCT | NTERCHANGE <UL TE 100A $1,180, 655 06/ 30/ 20
--0) GRAND TERRACE, CA 92313

COLTON, CA 92324

(951) 403- 2960
(909) 289- 2020

HE13
08- SBD- 247- 31. 0/ 35 NR LUCERNE VALLEY FR0.1 M S/ O COFFMAN SPECI ALTI ES, | NC GEORGES, SAMER $3,208,695 06/11/18  100%
08-1H8004 STONEY RIDGE RD TO 0.0 M S/ O OAKDALE 9685 VI A EXCELENCI A SUI TE 200 15255 BEAR VALLEY RD ${;f2>% 312 8% gg; ig 12%
AVE HESPERI A, CA 92345 '
SAN DI EGO CA 92126 '
CONCRETE OVERLAY (951) 232-3748

(858) 536- 3100
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 247- 39. 5/ 40 NEAR LUCERNE VALLEY FROM 0.1 M S/ O AUTOBAHN CONSTRUCTI ON | NC. GEORGES, SAMER $879,360 11/19/18 0%
08- 1E5604 TO0.4 M N O CAMP ROCK ROAD 933 N. BATAVI A ST. 15255 BEAR VALLEY RD $0 12/10/18 0%
SSTG P247- (013) E $0  04/10/ 19
0 | NTERSECTI ON CRANGE  CA 92867 HESPERI A, CA 92345
o W DEN SHOULDERS AND | NSTALL RUMBLE }
(714) 769- 7025 (951) 232- 3748 SUSPENDED
08- SBD- 330- 32. 3/ 32. 6 NEAR HI GHLAND AT CI TY CREEK BR #54- ODONNELL CONSTRUCTION, INC.  SKEITH, JONATHAN $2, 961,963 11/28/18 0%
08- 388524 365 & AT EAST FORK Cl TY CREEK BRI DGE 559 W COVI NA BLVD 850 VIA LATA, STE 104 $0 12/17/18 0%
Bl(S;I'- S330- (012) E 454-345 O TY CREEK BRI DGE 1 ms A 01773 COLTON. A $0 08/29/19
o REPLACE BRI DGE RAI L AND APPROACH B}
(909) 394- 4510 (951) 295- 8503 SUSPENDED
HA21
08- SBD- 330- 39. 6/ 39. 7 SAN BERNADI NO COUNTY NEAR JCT 18, 2.9 SPECTRUM CONSTRUCTI ON GROUP, LENART, ELVIRA $3, 000,916 08/ 30/ 18 0%
08- 1F8304 M EROM Cl TY CREEK ROAD I NC. 850 VI A LATA SUITE $3,108 09/25/18 0%
AC;S)T' S330- (011 E REPAI R/ REPLACE CULVERTS 32 EDELMAN 104 $3,108 01/20/20
IRVINE CA 92618 ?%I?z\lézcggi;am SUSPENDED
(949) 299- 1400
08- SBD- 395- 35. 5/ 39. 1 NR ADELANTO FR 1.0 M S/ O KRAMER SULLY- M LLER CONTRACTI NG BOULOS, | HAB $8, 776,000 12/03/ 18 2%
08-0N9724 H LLS TO 2.6 MLES N O KRAMER HI LLS  COVPANY 15255 BEAR VALLEY RD $35,250 12/19/18 0%
HSE\I;L P395-(275)E ( SOQUTH SEGVENT) 135 S STATE COLLEGE BLVD #400 HESPERI A, CA 92345 $0 09/06/19
o CONSTRUCT 4' MEDI AN BUFFER AND B}
BREA CA 92821 (951) 232- 7582
(714) 578- 9600
08- SBD- 395- 39. 0/ 45. 9 NR ADELANTO FR 2.2 MLES N O KRAMER SULLY-M LLER CONTRACTI NG YOUSSEF, MAGED $17, 615,970 11/07/17 49%
HENHY Pa95- (267) E ROAD TO JCT SR 58 (NCRTH ALI GVENT)  COVPANY 15255 BEAR VALLEY RD Soi 17 290 oalip1e  T6%
0 (267) CONSTRUCT MEDI AN/ W DEN SHOULDER 135 S. STATE COLLEGE BLVD. HESPERI A, CA 92345 o
BREA CA 92821 (951) 538- 3087
(714) 578- 9600
08- VAR--/ 0 ON RTE 18 SB S/ O LAKE GREGORY DR & ON PETERSON CHASE GENERAL RU Z, MANUEL $616, 796 06/11/18 69%
08-1H5104 RTE 138 EB 0.25 M WO STA RTE 18 ENG NEERI NG CONSTRUCTI ON, | NC. 790 VI A LATA $514,928 07/02/18 83%
$0 01/09/19 0
| NSTALL CHANGEABLE MESSAGE Sl GNS 16351 OONSTRUCTI ON Cl RCLE VEES COLTON, CA 92324
(951) 965- 6327 SUSPENDED

State of California Department of Transportation

IRVINE CA 92606
(949) 252- 0441
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-VAR--/0 VARI QUS LOCATI ONS | N RI VERSI DE H GH LI GHT ELECTRIC | NC NGUYEN TUAN $2,599, 797 01/30/17 100%
2&%‘2}883_ 433) E (ROUTES 10, 60, & 79) AND SAN 6942 ED PARKLE SUITE A 700 S. VI A LATA SUITE $2, 592, 2261 825 125 i; 100%
(433) BERNARDI NO ( ROUTES 15, 40, 95, 138, 100 o e

--0) R VERS| DE CA 92504

210 & 330) COUNTI ES COLTON, CA 92324 COWPLETED

REPLACE DEGRADED ENVI RONVENTAL (951) 352- 9646 (951) 830- 6820

HB4N

Totals: Authorized Final Amt: $667, 033, 476 Completed to Date: $395, 067,561  Work This Month: $18, 807, 330




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- RI V- 10- 52. 2/ 62 08- 16204
08-RIV-10-3.2/5.3 08- 1F9204
08- Rl V- 10-105. 0/ 135. 1 08-1J1804
08-RIV-15-6.4/8.2 08- 1C2004
08- Rl V-15-43.5/43.5 08- 1H0904
08- Rl V-15-45.6/47.3 08-1C6104
08-RIV-15-/41.7 08-0Gr704
08-RI V-15-/52.3 08-1J3504
08-RIV-18-9.1/17.8 08-1C1004
08-RI V-60-12.1/21.5 08- 1C1604
08-RI V-60-/12.2 08- 1C6404
08-RIV-74-11.7/13.3 08- OR3104
08-RIV-74-37.7/44.7 08- 1E4604
08- RI V- 74-369. 0/ 36. 9 08- 1K2904
08- RI V- 74-530. 0/ 63. 2 08- 1K2604
08-RI V-111-47.2/55.3 08- OR3014
08-RIV-111-60.5/0 08- OR3504
08- Rl V- 215-12. 7/ 15 08-1G3704
08- RI V- 243-156. 0/ 0 08- 1K3504
08-SBD-2-2.4/0 08- 0H4704
08- SBD- 10- . 5/ 30 08- 1F9704

08- SBD- 10-9. 6/ 36. 9 08-1J3404

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Cnty Rt Pm
08- SBD- 10- 30. 9/ 33.
08- SBD- 10- 21. 6/ 23.
08- SBD- 10- 23. 8/ 23.
08- SBD- 10- 36. 9/ 39.
08- SBD- 15-2.5/ 3.8
08- SBD- 15-14.7/32.5
08- SBD- 15-42. 5/ 46
08- SBD- 15- 46. 6/ 79. 6
08- SBD- 15- 80. 4/ 174. 1
08- SBD- 15-87.1/181.1
08- SBD- 15-174.5/175.5
08- SBD- 15- 608. 0/ 161. 1
08- SBD- 18- 34. 5/ 36. 2
08- SBD- 18- 99. 5/ 100. 9
08- SBD- 18- 101. 5/ 115. 9
08- SBD- 38- 3. 8/ 15
08- SBD- 38-30.9/0
08- SBD- 38-38.6/0
08- SBD- 38-124. 0/ 28. 3
08- SBD- 40- 50. 0/ 75
08- SBD- 40- 134. 0/ 0
08- SBD-58-/12. 9

= 00 O W

Statement of Ongoing Contracts - Index

Contract

08- 0K2914
08- 1F44U4
08- 0QP104
08- 0K2934
08- 1H2304
08-1H3714
08- 3555Vv4
08- 1E3124
08- 1E3134
08- 368514
08- 14604
08- 1K1204
08- 1E9824
08-0Q1204
08- 0P3904
08- 138204
08- OR3404
08-1F1104
08- 1K2104
08- OR1604
08- 1F2804
08- 347704

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08-SBD-62-2.0/7.6 08- 0QL304 8
08- SBD- 62-41.0/41.5 08- 1E6104 8
08-SBD-71-4.8/8. 4 08- 1C6004 8
08- SBD- 74-52.1/62.5 08- OR7804 8
08- SBD- 95-40. 0/ 40. 4 08- 1E5814 9
08- SBD- 95- 65. 4/ 66 08- 1E5824 9
08- SBD- 127-28. 0/ 28. 5 08- 1E5504 9
08- SBD- 138-17.1/19.2 08- 0QB004 9
08- SBD- 142-3.8/5.7 08-0L7104 9
08- SBD- 142-/5.7 08- 1E8504 9
08-SBD-173-3.4/7.7 08- 1H3604 10
08- SBD- 210-21. 8/ 27.3 08- OE5514 10
08- SBD- 215- 6. 6/ 0 08- 134604 10
08- SBD- 215-14.1/14.9 08- 1E8104 10
08- SBD- 215-/2. 7 08-0J0704 10
08- SBD- 247-39. 5/ 40 08- 1E5604 10
08- SBD- 247-31. 0/ 35 08- 1H8004 11
08- SBD- 330- 32. 3/ 32. 6 08- 388524 11
08- SBD- 330- 39. 6/ 39. 7 08- 1F8304 11
08- SBD- 395-35.5/39. 1 08- ON9724 11
08- SBD- 395-39. 0/ 45. 9 08- ON9714 11
08-VAR--/0 08-1H5104 11



District
Federal Aid
-] -
- E-
-S-
- SH-

District Total:

Statement of Ongoing Contracts - Index
Cnty Rt Pm Contract Page

08-VAR--/0 08- 1C6304 12

Statement of Ongoing Contracts - Federal Aid

08
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $37, 796, 389
FEDERAL Al D ( PRI MARY) $183, 320, 172
FEDERAL Al D ( SECONDARY) $9, 548, 206

STATE H GWAY $126, 742, 485
$309, 626, 225

$667, 033, 476

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
08 $15, 834, 310
$15, 834, 310

Work completed this Period:

Work Comp
$33, 226, 145
$121, 814, 491
$5, 134, 923
$101, 713, 416
$133, 178, 587
$395, 067, 561
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